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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task

Environmental Activities

General Description of Work
Performed:

The following activities were conducted:

Areas AA, L, M, and N are being excavated to between five
and eight feet bgs to allow for installation of bracing wall for
the sheetpile wall.

Sewer in area AA is sloped from north to south. Crown of
sewer located approximately five feet bgs in north portion of
AA

Areas O, P, Q, and R are being backfilled with crushed
limestone as well as clean overburden from Area .
Excavated soils were loaded and transported to Waste
Managements’ Laraway Road RDF landfill for disposal.
NRT conducted air monitoring activities including DustTraks,
SUMMAS, and PIDs. Additionally, no odor/dust issues were
noted at the perimeter of the site.

Utilized GPS to locate pertinent items and features.
Wastewater is being treated on-site and discharged into the
City of Chicago sewer.

Sampling Activities Performed:

NRT conducted the following sampling activities:

DustTraks collected data each day and data has been
downloaded for analysis.

Three SUMMA canisters were deployed on March 13, 2012
and sent to STAT Laboratory for analysis for BTEX and
Naphthalene.
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NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle J. Bareither
SUMMA Canisters

Equipment Deployed: DustTraks
PIDs

Field Photos: See attached sheets.

Metropolitan Water Reclamation District (MWRD) permit has been approved. Water is being pumped from the
excavation and sent through the Water Treatment System and discharged into the City of Chicago sewer for
discharge into to the MWRD system. Monitoring of effluent discharge will be conducted monthly in accordance
with the MWRD permit.

Work planned for the coming week, March 18, 2012 through March 24, 2012, is as follows:

e Excavate Areas L, M, N, and AA and conduct appropriate excavation wall and floor soil sampling. Soill
samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-specific metals, site-
specific phenols, and cyanide.

o Install the sheet pile stabilization wall parallel to sheetpile wall.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT
laboratory.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T g~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: View of crushed limestone
being used for backfill

Direction: Facing west.
Photo Date: 3/12/2012

Photo Taken By: RJH

Photo 2: Area O/P/Q/R being backfilled.
Direction: Facing southwest.
Photo Date: 3/12/2012

Photo Taken By: RJH

Photo 3: Backfill being compacted
Direction: Facing west.
Photo Date: 3/13/2012

Photo Taken By: RJH
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Field Photos (continued):

Photo 4: View of the exposed sewer
Direction: Facing north.
Photo Date: 3/13/2012

Photo Taken By: RJH

Photo 5: View of north end of Area AA
being excavated

Direction: Facing north.
Photo Date: 3/16/2012

Photo Taken By: KJB

Photo 6: Stockpile and truck loading
area for Area I.

Direction: Facing southwest.

Photo Date: 3/16/2012

Photo Taken By: KJB
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Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 3/11/12 to 3/17/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Tecnica Environmental Services
Thatcher Foundations
Helm Electrical Services

Site Construction Manager
o Bal Berena

Site Remediation Supervisor
e Bernard Gill

Construction Manager
e Dave D’Armond

Others

o Natural Resource Technology (NRT)

e Waste Management (Dave Weber and Steve
Others Jiskra)
e None

Miscellaneous Visitors

Integrys Peoples Gas Personnel Onsite e Sal Sanchez (Comed)

e Naren Prasad e Richard Ochoa (Comed)
e Tim Welsh e Anthony Ries (Comed)
e Hanna Conger o Don Ballard (Comed)

Site Activities

BURNS & MCDONNELL

e Managed site activities with Tecnica Environmental, Thatcher, and Helm Electrical Services on site;
Escorted Integrys personnel on site visit;

Issued trucking tracking forms for all excavated soils from Areas L, M, N, and AA;

Tracked 159 loads for Biopile soils and 43 loads for Direct Disposal at Laraway Landfill;

Received no loads of wood chips for odor control and moisture containment;

Received 120 loads of CA-6 and 106 loads of RR-2 for backfilling area O, Q, P, and R;

Pumped and discharged 201,173 gallons of treated excavation water to MWRD;

Participated in daily subcontractor pre-task analysis safety meetings on site;

Conducted periodic health and safety air monitoring in excavation area;

Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management;
and
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Monitored site conditions for traffic, dust, odor and overall safety.

TECNICA ENVIRONMENTAL SERVICES

Loaded out soils from Areas AA, L, M, N and I;

Controlled odors through foaming and wood chips use;

Tecnica continued breaking concrete generated from Area C, E, G, I, L, M, N and AA,;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;

Assisted BMcD in water treatment system operation and maintenance;

Continuously monitored site fencing, silt fence, and erosion control materials; and
Assisted Thatcher in placing walers along the anchor wall.

THATCHER FOUNDATIONS

Completed installing walers in north half of site reaction wall; and
Started installing walers in north half of site anchor wall.

HELM ELECTRICAL SERVICES

Performed routine weekly maintenance on power generators and fuel tanks;
Energized 240V service for the Water Treatment System with Comed; and
Disconnected the SW generator.

Changes to Scope of Work

Areas L, M, and N top 8 feet full of concrete, asphalt, bricks, and other debris that required landfill
disposal, with only small amounts usable as clean overburden backfill; and

ComeEd had not correctly identified the voltage in the feeder lines into the northeast corner of site (by
the construction trailers, etc.), and have now told us they can only supply 480v power. This requires
Helm Electrical Services to prepare and supply a transformer on site as an additional piece of
equipment for 120v service. ComEd’s costs would have been much higher to put up a pole with new
transformers to give us the service for 120v, and would have delayed service several more weeks.

Open/Outstanding ltems

None.

Anticipated Activities for the Week of March 18, 2012

ComEd supply 480 volt power to northeast corner of site;

Helm Electrical Services will supply an on-site transformer and connect to ComEd supply;
Continue to excavate and load soils and debris for disposal from Areas L M, N, AA and R;
Thatcher will continue to install bracing on north half of sheeting;

Expose top of Chicago Sanitary Sewer line to prepare for Area AA excavation;

Backfill in Areas O, P, Q and R; and

Reestablish haul road south of amendment pad.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: March 9, 2012

Description: Looking
northwest at 10-foot
excavation along west
property line sheeting
wall. Anchor wall for
bracing has been driven to
depth.

Crawford Station Site:
Remediation

Date: March 12, 2012
Description: Welding
walers for bracing on the

west sheeting wall. View
is to the west.

Crawford Station Site Page 1 of 4 3-17-2012 Photo Log



Burns & McDonnell

Crawford Station Site Page 2 of 4

Crawford Station Site:
Remediation
Date: March 12, 2012

Description: The
southwest corner of the
work area, with white
PVC pipes on top of
anodes with the wires
attached. Five anodes
located by hand digging.
Looking northwest.

Crawford Station Site:
Remediation
Date: March 16, 2012

Description: Excavating
to 8 feet in southwest
corner of sheeting. Area
if full of concrete debris,
asphalt, pieces of brick
walls. Very little backfill
material was available
here. View is to west.

3-17-2012 Photo Log




Burns & McDonnell

Crawford Station Site:
Remediation
Date: March 16, 2012

Description: The first
walers have been welded
in place on anchor wall
sheets in preparation to
install bracing rakers.
View is to the south.

Crawford Station Site:
Remediation
Date: March 12, 2012

Description: Looking to
south at the arched
concrete roof of the large
sewer running from the
north to the south in the
middle of the work area.
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Burns & McDonnell

03/14/2012

T 03/14/2012

Crawford Station Site Page 4 of 4

Crawford Station Site:
Remediation
Date: March 14, 2012

Description: Backfill
being placed in Areas O,
P, Q, and R. The layer of
water-bridging CA-1
stone is being locked in
place with compacted
CA-6 ontop. View isto
northeast.

Crawford Station Site:
Remediation
Date: March 14, 2012

Description: Looking to
northeast across Areas Q
and R, at the first lift of
clean overburden soils
used as backfill, being
compacted by vibratory
roller.

3-17-2012 Photo Log




